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2.1 ABSTRACT

January, 1992 marked the twenty-fifth month of full-scale earthmoving activities. JP-
PS-26 protore haul to the Jackpile Pit was completed and the trucks continued with
cleanup around the old crusher/loadout area as well as making the haul road cut to
access the southeast Jackpile protore. Dozing continued on the Jackpile dumps and the
scrapers worked both the Moquino Bench and JP-PS-27 protore haul to the far north
Jackpile. The shaping of SP-SB-42 was completed. The P-10 portal was backfilled and
topsoil placed over the area in preparation for re-seeding in the Fall, 1992.

Wet weather hampered operations somewhat the first half of the month but conditions
did improve the latter two weeks.
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I 2.2 PROGRESS MAPS
The attached progress maps indicate the percentages of completion where work is
I being performed.
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2.3 CONSTRUCTION PHOTOS
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FIGURE 2: Front-end loader doing cleanup in JP-WO-10
(along railroad tracks & Rio Paguate.)
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 4: Backfill progress in JP-OP-41 (looking north.)
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 5: Scraper fleet setting up for bench cutting along the
Rio Moquino.
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FIGURE 6: Scraper cut along west bank of Rio Moquino.
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2.4 MILESTONES

® The cutting of the Rio Moquino bench was begun;

’ George Farris (BIA Environmental Chief, Washington, DC) &
Phil Thompson (BIA Solicitor's Office) visited the
site on January 23, 1992;

® IP-PS-26 was completed;
® The P-10 portal was backfilled and topsoil placed over the area;

% Al outstanding work package closeouts have been completed and
approved by BIA-Contracting Officer;
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ONFIDENTIAL

3.0 ACTION ITEMS

3.1 POL/RPM
1) Continue Post-Reclamation Long-Term
Momnitoring Program documentation
and cost estimate for review;
2) Complete & distribute Environmental
Monitoring & Regulatory Compliance
Report #8§;
3.2 BUREAU OF INDIAN AFFAIRS
1) Continue review of Post-Reclamation Long-
Term Program;
3.3 TECHNICAL/SUBCONTRACTING SERVICES
1) Install monitor wells in pit bottoms-
weather permitting;
3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise Schedule (as needed);

2) Request Work Package Closeouts
/inspection (as needed);

3) Hold Hazardous Materials training
workshops;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name :Tour Week Lookahead for February, 1992

Responsible  :LCC, Inc.
As-of Date : 11-Feb-92 9:00am Schedule File : C:\TL3\FEB92LKK

92

Jan Feb Mar
Task Name Resources Status 27 3 10 18 24 2 9

2E2J01-Backfill

2E2J21-slope JP19A

2E2J03-JPWS17

2E1J13-JPWO03 backfill

2T2NO1-Moquino bench

2E1J07~-JPPS27

252J01-dewater JKPL C
EmEEl Detail Task ===== Summary Task A Milestone
«n Bl (Started) ===== (Started) »»» Conflict
BN (Slack) ===-— (Slack) . B Resource delay

—————————————————— Scale: 1 day per character -—-——-—-———————rmmmm———

TIME LINE Gantt Chart Report, Strip 1, Page 1
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42 PROJECT SCHEDULE

--- Sloping will continue in the North & South Jackpile waste dumps. The road cut
through JP-WO-03 will be completed in February and hauling of the remote
protore piles in the far SE Jackpile area will begin. Cutting of the Rio Moquino
bench will continue and the hauling of JP-PS-27 into the far north Jackpile pit will
also prloceed. Dewatering of the Jackpile Pit will continue as needed for dust
control.

C
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5.1 TRACKING SUMMARY

The JACKPILE PROJECT-TO-DATE: SUMMARY 1 has been revised to
show a separate column for PY-92 costs. A refund/credit of a portion of the margin
paid in PY-90 was received from the LCC for a minor cost overrun settlement as per
the Construction Agreement.
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JACKPILE
PROJECT TO DATE TRACKING

PY90
PY91 & PY82
INTERIM
MOBILIZATION JAN., 1992
% OF REPORTED ESTIMATED
TOTAL COST PTD PTD AGTUAL | PTD ACTUAL REMAINING ESTIMATE % VARIANCE
WBS ID NO., WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |[{COST ESTIMATE{ SPENT | COMPLETE [ AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $498,170.00 $235,417.03 $0.00 $235,417.03 $237,502.59 47% 70% $159,617.08
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,765.06 $1,042,765.06 $0.00 | $1,042,765.06 $0.00 100% 100% $0.00
1P POL MANAGEMENT TASK TOTAL | $1,540,935.06 $1,278,182.09 $0.00 | $1,278,182.09 $237,502,59 83%) 93%)| $159,517.08
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 $750,741.12 $0.00 $750,741.12 $276,939.98 73% 78% $66,812.33
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103%) 103% $0.00
1C3 |{CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 0% 004 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL { $4,027,700.00 $955,857.55 $0.00 $955,857.55 $2,776,939.98 24%)| 24%, $66,812.33
1 MANAGEMENT TOTAL | $5,568,635.06 $2,234,039.64 $0.00 | $2,234,039.64 $3,014,442.57 40%, 42% $226,329.41
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $810,300.00 $805,256.32 $0.00 $805,266.32 $5,744.08 9994 100%, $0.00
2L2 LCC START-UP COSTS CA TOTAL $718,100.00 $610,099.20 $0.00 $502,096.20 $78,300.80 85%4 86%)] $132,000.00
2L LCGC ADMINISTRATION TASK TOTAL | $1,528,400.00 $1,415,355.52 $0.00 | $1,307,352.52 $84,044.88 93% 100%, $132,000.00
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%4| 999 $0 00
2M2 LAND SURVEY CA TOTAL $650,315.00 $276,206 30 $6,012.85 $270,193 45 $387,901.41 42%y 79%; $308,350.37
2M3 LCC TRAINING CA TOTAL $361,628.00 $195,753 60 $3,635.60 $192,118.00 $84,342.95 549 53%: ($4,284.17)
2M MOBILIZATION TASK TQTAL | $1,456,560.00 $912,036.47 $9,698.97 $902,337.50 $472,244.36 63%, 78%) $304,066.20
2E1 BACKFILLING CA TOTAL | $14,354,084.99 $5,382,688.30 | $1,033,049.47 | $4,349,638.83 $9,018,284.68 37% 35% $1,837,301.34
2E2 DUMP SLOPING CATOTAL | $8,805,515.96 $3,407,797.92 $663,483.40 | $2,744,314.52 $5,397,718.04 39% 37% $1,411,962.37
2E3 COVER PLACEMENT CATOTAL | $6,753,878.13 $3,742,841.28 $804,164.24 | $2,938,677.04 $3,011,036.85 55%) 61%) $1,898,629.14
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $380,689.01 $79,711.356 $300,977.66 $51,349.99 88% 71% $5,899.88
2E5 HIGHWALL CATOTAL $293,745.00 $59,327.23 $190.14 $59,137.08 $234,417.77 20% 66% $204,616.91
2E6 EROSION CONTROL CA TOTAL $0 00 $0.00 $0 00 $0.00 $0.00 0% 0%, $0.00
2E EARTHWORK TASK TOTAL { $30,639,263.08 }| $12,973,343.74 | $2,580,598.60 | $10,392,745.14 $17,712,807.34 42%) 41% $5,358,309.64
2851 UG ENTRIES ABANDON CA TOTAL $88,793.00 $13,176.95 $92 07 $13,084.88 $75,616.05 15%) 26% $39,168.20
282 PIT WATER CA TOTAL $598,394.00 $412,408.80 $97,267.84 $315,140.96 $185,985.20 69%y 8404 $221,306.84
283 S8 DEMOLITION CATOTAL $175,829.00 $161,880.26 $6,487.74 $155,392.52 $13,948.74 92%y 81%, ($15,013.56)
284 SS DECON CATOTAL $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255 PERMANENT STRUCTURES CA TOTAL $193,181.00 $140,564.35 $2,426.07 $138,138.28 $52,616.65 73%) 67 % ($12,885.33)
2S STRUCTURES TASK TOTAL | $1,056,197.00 $728,030.36 $106,273.72 $621,756.64 $328,166.64 699 75% $232,576.15
2R1 SEEDING CA SUBTOTAL $836,732.00 $318,839.83 $249 01 $318,5690.82 $517,892.17 3804 82%y $446,989.24
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2R REVEGETATION TASK TOTAL $836,732.00 $318,829.83 $249.01 $318,590.82 $517,892.17 38% 0%, $446,989.24
2T & 28 TERRACING/SPEGCIAL CASES $900,905 00 $22,134.76 $4,310.65 $17,824.11 $792,495.24 194 ($356,482.20)

CONFIDENTIAL

POL-EPA01-0010082




DETAIL FOR PTD

JAN., 1922

. : %OF |REPORTED] ESTIMATED

K : o o TOTAL COST PTD . | ACTUAL ACTUAL - REMAINING  |ESTIMATE| % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION' . ESTIMATE' ||'ACTUAL COST | EQUIP CREDIT | CASH FLOW '|{|COST ESTIMATE[ SPENT | COMPLETE | AT COMPLETION
2 CONSTRUCTION TOTAL | $36,418,057.08 || $18,369,740.68 $2,701,130.95 | $13,560,606.73 $19,907,650.63 459 45% $6,117,459.03

JACKPILE PROJEGT SUMMARY

1 MANAGEMENT TOTAL $5,568,835.08 $2,234,039.64 N/A $2,234,039.64 $3,014,442.57 40%; 429 $226,320.41
2 CONSTRUCTION TOTAL $36,418,057.08 $16,369,740.68 $2,701,130.95 | $13,668,609.73 $19,807,650.63 4595 45% $6,117,459.03
GHAND TOTAL | $41,066,602.14 || $18,603,780.32 | $2.701.130.05 | $15,802,648.37 || $22.622,093.20 Py 4500 $6.343.786.44

CONFIDENTIAL

POL-EPA01-0010083




JACKPILE
PUD2 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION JAN,, 1992
TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PYS0 PY91 PY92 PYS0, 91 & 92 ESTIMATE
MGMT CGA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $14,854.09 $235,417.03 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $0.00 $1,042,765.06 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $14,854.09 $1,278,182.09 $1,911,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $3,019.03 $750,741.12 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $3,019.03 $955,857.55 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $17,873.12 $2,234,039.64 $5,817,452.00
CONST CA SUMRY
2L1 LCC COSTSCATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
2L2 LCC START-UP COSTS CATOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 $1,415,355.52 $1,696,400.00
2M1 MOBILIZATION CATOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $14,632.96 $276,206.30 $551,873.00
2M3 LCC TRAINING CATOTAL $135,461.50 $54,635.05 $5,657.05 $195,753.60 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $20,290.01 $912,036.47 $1,490,464.00
2E1 BACKFILLING CATOTAL $3,104,841.60 $1,757,541.35 $520,305.35 $5,382,688.30 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $159,242.60 $3,407,797.92 $7,564,088.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $310,302.91 $3,742,841.28 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $22,387.37 $380,689.01 $323,637.00
2ES HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $1,012,238.23 $12,973,343.74 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $547.79 $13,176.95 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,906.77 $4,046.53 $412,408.80 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,041.14 $161,880.26 $175,829.00
284 SSDECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2855 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $2,800.35 $141,288.52 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $9,435.81 $728,754.53 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $27,825.13 $318,839.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $27.825.13 $318,839.83 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $22,134.76 $22,134.76 $900,805.00

CONFIDENTIAL

POL-EPA01-0010084



|ﬁ 2 CONSTRUCTION TOTAL $7,244,305.29 $7.931,976.70 $1,194,182.86 $16,370,464.85 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $17,873.12 $2,234,039.64 $5,817,452.00

2 CONSTRUCTION TOTAL $7.244,305.29 $7.931,976.70 $1,194,182.86 $16,370,464.85 $46,204,210.00

GRAND TOTAL $7,979,925,82 $9,412,522 69 $1,212,055.98 $18,604,504.49 $52,021,662.00

CONFIDENTIAL

POL-EPA01-0010085



JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 2
PY90 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $14,854.09 $0.00 $14,854 09
t1P2 POL OTHER PROGRAMS CA TOTAL $0 00 $0 00 $0.00 |
1P POL MANAGEMENT TASK TOTAL $14,854.09 $0.00 $14,854.09 |
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $3,019.03 $0.00 $3,019.03 |
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 |
1C3 |[CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 |
1C CONSTRUCTION MANAGEMENT TASK TOTAL $3,019.03 $0.00 $3,019.0§_<
1 MANAGEMENT TOTAL $17,873.12 $0.00 $17.873.12 |
CONST CA SUMRY
2L1 LCC COSTS CATOTAL ($5,744.08) $0.00 ($5.744.08)
212 LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00
2L LCC ADMINISTRATION TASK TOTAL $102,258.82 $0.00 $102,258.82
2M1 MOBILIZATION CATOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CATOTAL $14,632.96 $357.94 $14,275.02
2M3 LCC TRAINING CA TOTAL $5,657.05 $0.00 $5,657.05
2M MOBILIZATION TASK TOTAL $20,290.01 $357.94 319,932.07
2E1 BACKFILLING CATOTAL $520,305.35 $109,928.88 $410,376.47
] 2E2 DUMP SLOPING CATOTAL $159,242.60 $23,290.28 $135,952.32
i 2E3 COVER PLACEMENT CATOTAL $310,302.91 $48,559.48 $261,743.43
2E4 CONTAMINATED SOIL CA TOTAL $22,387.37 $5.136.84 $17,250.53 |
- 2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
i 2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $1,012,238.23 $186,915.48 $825,322.75
3 251 UG ENTRIES ABANDON CA TOTAL $547.79 $22.25 $525.54
B 282 PIT WATER CA TOTAL $4,046.53 $71.54 $3,974.99
283 SS DEMOLITION CA TOTAL $2,041.14 $40 79 $2,000.35
? 254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $2,800 35 $51.66 $2,748.69
28 STRUGTURES TASK TOTAL $9,435.81 $186.24 $9,249.57
s 2R1 SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00
’ 2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETAT!ON TASK TOTAL $27,825.13 $123.13 $27.702.00
" 2T/2S TERRACING/SPECIAL. CASES $22,134.76 $4,310.85 ' $4,310.65

. CONFIDENTIAL POL-EPA01-0010086



DETAIL FOR PY92

JAN., 1992
A S _ pYez ACTUAL * | ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION . | ACTUALCOST | EQUIP CREDIT |~ CASH FLOW

2 CONSTRUCTION TOTA $1,194,182.86 $191,803.44 $988,775.96

JACKPILE PROJECT SUMMARY - ‘
1 MANAGEMENT TOTAL $17,873.12 N/A $17,873.12
2 CONSTRUCTION TOTAL $1,194,182.86 $191,893.44 $1,002,289.42
GRAND TOTAL | §1,212,08808 | $191,803.44 | $1.020,162.64

CONFIDENTIAL

POL-EPA01-0010087
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ONFIDENTIAL

DETAIL FOR PTD (Project-to-Date)

POL-EPA01-0010088



JAN., 1892
R T ' C % OF | AEPORTED | ESTIMATED
: TOTAL COST PTD ACTUAL ACTUAL . REMAINING | ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 1009 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $194,139.00 $134,955.88 $0.00 | $134,955.86 $59,183.14 7094 1009 $59,183.14
1P1L01B PROJECT MANAGEMENT - PY02 $193,172.00 $14,854,09 $0.00 $14,854.09 $178,317.91 8% 16%) $100,333.64
1P1LO1C $0.00 $0.00 $0.00 $0.00 $0.00 [ 094 $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00

[ 1P1 | POL MANAGEMENT CATOTAL|  $408.170.00 |[[  $235417.03 | $0.00 [ $235417.03 [  $237,502.59 | 479 709 $159,517.08 |
NE
1P21.01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,894,00 $0.00 | $629,984.00 $0.00 10094 10099 $0.00
1P2L02 PRIOR LEGAL EXPENSE $32,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100 100 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.08 $330,739.08 $0.00 | $330,739.08 $0.00 100 100 $0.00

[ 1P2 | ENGINEERING CATOTAL] $1,042,76500 ]] $1.042,765.08 | $0.00 | $1.042,785.08 ] $0.00 | 10094 10094 $0.00 |

(1P | POL MANAGEMENT TASK TOTAL| $1,540,935.00 || $1.278,182.09 | $0.00 | $1.278,182.08 ||  $237,602.59 | 834 93  $159,517.08 |
CMC
1C1L01 £O1A ENGINEERING SVCS. CONTRACT: PY90 & PYe]  $638,882.00 $581,418.36 $0.00 ] $581,416.38 $57,465.64 9194 100 $0.00
1C1L01B ENGINEERING SERVICES—PY82 $62,762.00 $66.20 $0.00 $66.20 $62,695.80 094 1% $56,142.00
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,088.00 $2,952.83 $0.00 $2,952.83 $106,145.17 394 3% $10,670.33
1C11.05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91|  $216,939.10 $166,305.73 $0.00 | $166,305.73 $50,833.37 7% 100%) $0.00

[ 1C1 [ CONSTRUCTION MANAGEMENT CATQTAL] $1.027.681.10 [ ~ $750,741.12 ] $0.00 [ $750,741.12 ][ $276,839.08 | 73%] 784 $66,812.33 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115.775.00 $0.00 [  $115.776.00 $0.00 1009 100%] $0.00
1C2L02 COMPLETE 1988 (CMC PURCHASES) $5,392.35 $5,302.35 $0.00 $5,392.35 $0.00 10094 100 $0.00
1C21.03B COMPLETE 1880 {ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107 100% $0.00

[ 1c2 ] INTERIM CMC CATOTAL |  $200,018.90 ||  $205,118.43 | $0.00 | $205,1168.43 ]] $0.00 ]  103W 103% $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [ $2,000,000.00 094 o $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00

1C3 [O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $0.00 $0.00 $0.00 || $2,600,000.00 0 0% $0.00 |
CONFIDENT | ALTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 [[ § 55,857.65 | $0.00] $955.857.55] 2776838 8POL-EPA01-00100892323]




-—-—---------------
DETAIL FOR PTD

JAN., 1992
DR | A D . ] woOF TREPORTED| ESTIMATED
S "o TOTAL COST PTD ACTUAL ACTUAL AEMAINING | ESTIMATE 5 VARIANCE
WES ID NO. © | WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 11 MANAGEMENT TOTAL | $5,568,835.06 || $2,234,035.84 | $0.00 | $2,234,030.64 {|  $3,014,442.57 | 409 . 424 $226,329.41 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $2310,300.00 $811.000.40 $0.00 | $811,000.40 $0.00 10094 100% $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 ($5.744.08) $5.744.08 0%4) 0 N/A
[ 201 ] LCC COSTS GATOTAL |  $810,300.00 [  $805,256.32 | $0.00 ] $805,256.32 || $5,744.08 | 2994 100%] $0.00 |
212101 COMPLETE 1990 (LCC MOB. GQ8A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75% 10094 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY81 $291,000.00 $236,606.20 $0.00 | $236,696.20 $54,303.80 81 100%4 $0.00
2L2t028 LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $0.00 $23,997.00 82 82 $132,000.00
22003 COMPLETE 1980 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100 10094 $0.00
[ 212 | . LCC START-UPCOSTSCATOTAL] $718,10000 || $610,009.20 | $0.00 ] $502,090.20 | §78,300.80 |  85%W 8694 $132,000.00 |
[2L 1 LCC ADMINISTRATION TASK'TOTAL | $1.528,400.00 ]| $1.415355.52 | $0.00 | $1,307,352.52 [ $84,044.88 | 939 1009 $132,000.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2M1L05 COMPLETE 1980 (SMALL TOOLS) $63,724.00 $61,834.04 $0.00 $61,034.04 $0.00 9794 100% $0.00
2M1L08 COMPLETE 1800 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 10994 100% $0.00
2M1L07 COMPLETE 19980 (RECONDITIONING) $97,163.00 $113,909.38 $19.38 |  $113,889.98 $0.00 1179 10094 $0.00
2M1L08 COMPLETE 1980 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,803.34 $0.00 99%4) 1004 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,807.63 $31.14 $22,866.49 $0.00 51 1009 $0.00
! M1 | MOBILIZATION CATOTAL | $444,617.00 ||  $440,076.57 | $50.52 | $440,026.05 | $0.00 | 99% 9% $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117.913.00 $131,705.71 $2,550.04 | $129,155.87 $0.00 11294 1009 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 |  $126,762.76 $136,369.37 4994} 100% $131,404.24
2M2J01 LAND SURVEY JP AREA $268,165.00 $14,632.96 $357.94 $14,275.02 $251,532.04 5% 16% $176,946.13
! 2M2 | ~LAND SUAVEY CATOTAL |  $650,315.00 ||  $276,208.30 | $6,012.85 | $270,193.45 [  $387,801.41 20 799 $308,350.37 |
TRAINING
2M3L01 COMPLETE 1890 (MOB, OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 096 0 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY#1 $271,628,00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 7094 100% $0.00
2M3aL02B OPERATOR TRAINING-PY92 $90,000.00 $5.657.05 $0.00 $5,657.05 $84,342.95 3 8% {$4.284.17)
| 2M3 | B - LCCTRAINING CATOTAL ]  $361,628.00 [|  $195,753.60 | $3,635680 |  $192,118.00 [| $84,342.95 | 549 53W {$4.284.17)]
BT | - MOBILIZATION TASK TOTAL | $1,456,580.00 || $912.036.47 | $0,608.67 | . $802,337.50 [| - $472,244.36 | 8394 . 784 $304,068.20 |

[BACKFILLING 1

'C-ONFIDEN.i:IA“I‘_'.ETEmoNNP HAUL ROADS) [ se0,35200]] $3712088] $12,18444]  $74936.42[ (sze.na.a'eilg OL- EP AOV 1-07) 1 00904_2)J




DETAIL FOR PTD
JAN., 1992
S, A R | EERRIE S SR TR KA Yoo, 1 % OF | HEPORTED | - ESTIMATED
‘ C TOTALCOST || - PTD ACTUAL , REMAINING | ESTIMATE 9% VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1NO2 HAUL TO NP PIT: NP-PS-17 $1.838,682.00 || $1,156,838.94 | $288,214.26 |  $868,424.68 $682,043.08 839 1004 $431,061,32
2E1N03 COMPLETED 1980 (NP-PS-18) $1.313,140.00 || $1,056,227.81 | $222,620.62|  $833,607.19 $256,912.19 80%) 100% $204,800.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,006.84 $149,766.42 84% 100% $120,000.00
2E1NOS COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,027.65 | $242,568.09 $132,334.26 83% 10094 $105,600.00
2E1N08 COMPLETED 1990 (NP-PS-18) $257,750.00 $210,848.58 $39,889.15 |  $170,959.43 $46,910.42 8294 10094 $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251,376.57 | $213,963.50 | $1,037,412.98 $365,346.43 7T 1009 $291,200.00
2E1N0O8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E1NO9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E1N10 HAUL TO NP PIT: NP~WT-10 $102,067.00 $64,664.00 $9,853,05 $55,011.85 $37,402.10 639 1009 $18,991.15
2E1IN11 COMPLETE 1980 (NP-PS-13) $149,157.00 $150,560.84 $18,071.14 | $132,480.50 {$1,403.84) 10194 100%A ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33 10094 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,665607.30 | $868,013.64 | $3,606,693.68 || $1,742,618.70 72 7494  $1,293,640.87
2E1501 CONSTRUCT SP HAUL ROADS $87,890.00 $41,601.75 $5,600.10 $35,992.65 $46,207.25 479 85% $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,804.92 $97,409.07 $0.00 1009 1009 ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888,00 $0.00 $46,888.00 $0.00 100%H 10094 $0.00
6P BACKFILLING SUBTOTAL |  $208,202.99 $208,793.74 $28,504.02 |  $180,280.72 $46,297.25 1009 9694 $20,825 63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $52,642.90 $9,985.00 $42,657.90 $66,129.10 489 450 $13,076.67
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 094 $0.00
2E1J03 HAUL JPPS—24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0N 094 $0.00
2E1J04 HAUL JP-PS—25 TO JP-OP-41 $2,094,608.00 $0.00 $0.00 $0.00 || $2,004,608.00 o 094 $0.00
2E1J05 HAUL JP-P5-26 TO JP-OP—41 $518,425.00 $382,161.00 $87,118.50 | $295,042.41 $136,264.00 74%) 10094 $223,382.59
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $86,149.00 $37,231.10 $8,451.63 $28,779.47 $48,917.90 43% 18%A] ($73.736.94)
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $268,515.00 $83,517.18 $18,002.79 $65,514.39 $184,997.82 319 3294} $63,782 53
2E1J08 HAUL JP-WO-07 TO JP-OP—41 $485,748,00 $0.00 $0.00 $0.00 $485,748.00 0 094 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $3,041,178.00 $0.00 $0.00 $0.00 || ~ $3,041,178.00 0 094 $0.00
2E1J10 HAUL JP-WS~08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 094 $0.00
2E111 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
2E1412 HAUL JP-WO-71 TO JP-OP-—41 $112,682,00 $0.00 $0.00 $0.00 $112,682.00 0% 094 $0.00
2E1J13 HAUL JP-WO—03 TO JP-OP-41 $634,274.00 $52,735.08 $12,073.80 $40,681.28 $581,538.82 8% 12 $295,430.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP—42 $77.571.00 $0.00 $0.00 $0.00 $77,571.00 094 0% $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP BACKFILLING SUBTOTAL | $7.837,856.00 $608,287.26 | $135631.81| $472,855.45 [| $7,229,368.74 8% 094 $522,834.84
[ 2E1 | BACKFILLING CATOTAL | $14,354,084.90 || $5,382,688.30 | $1,033,048.47 | $4,349,638.83 [[  $9,018,284.69 | 37% asn]  $1,837,301.34 ]
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $313,472.00 $0.00 $0.00 $0.00 $313,472.00 094 0 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.60 $6,976.48 73%) 100%) {$35,280.59)
2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.76 $4,862.36 819 100 $1,829.25
2E2N04 COMPLETE 1880 (NP-WO-04) $24,959.00 $20,111.21 $3,408.72 $16,704.49 $4,847.79 81% 100%) $0.00
2E2N05 CUT NP-WO-06 SLOPES $23.741.00 $494.43 $41.88 $452.75 $23,246.57 100%] 100%] $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 04 094 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 {$1,956.97) 114% 100% ($2,432.12)
2E2No8 CUT NP-WM-12 SLOPES $14,262,00 $9,627.61 $907.31 $8,720.30 $4,634.39 63%) 1009 $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,308.00 $15,800.44 $1,560.41 $14,130.03 $8,618.56 a5%) 10094 $0.00
NP DUMP SLOPING BUBTOTAL |  $466,411.49 $101,711.31 $13,410.79 $38,300.52 $364,700.18 22%) 189 ($18,987.51)
$156,202.00 14,795.69 $6,084.98 $87,830.71

[CONFIDENTIAL ETED 1990 (SP-W0-13AWG-16)
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DETAIL FOR PTD
JAN., 1992
IR | IERPICIRS SR - T ®%OF |HEPORTED| ESTIMATED
: : - TOTALCOST || . PTD - _ACTUAL ACTUAL REMAINING |ESTIMATE| % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 054 oA $0.00
2E2503 CUT SP-WO—13B/WS-18A SLOPES $1,013,795.00 || $1,050,177.34 | _ $235,039.23 | _ $814,233.11 ($38,382.34)] 10404 1009 (§11,626.11)
2E2504 COMPLETE 1990 (5P-WO-14) $54.671.00 || $39,385.36 $5.621.00 | __ $33,764.38 $15.285.64 72% 100%4 $0.00
262505 CUT SP-WS-18B SLOPES $68,833.00 || $68,01088 | _ $12,354.81 | _ $56,666.07 $22.12 100 100% $12.376.03
2E2506 COMPLETED 1900 (SP-WS-18CIWT-19) $694,880.00 || $504,655.55 | $123,410.45 | $471,24510 || $100,224.45 86% 1004 $20,000.00
262507 COMPLETED 1990 (SP-WT-03) $42,786.00 || $30,433.21 $3.083.78 | $27,349.43 $12,352.79 71% 100% $0.00
2E2508A SP-OP-34 Backfill (Force Account) $200,64547 || $200,645.47 | $44,656.48 | _ $164,986.00 $0.00 100 100 $44,656.48
2E2500 COMPLETE 1990 (SP-WO-38) $2.377.00 $1,638.25 $107.80 $1,440.45 $738.75 oo 100% $0.00
2E2510 DELETED 1990 (SP-W5-06) $0.00 $0.00 $0.00 $0.00 $0.00 oo 0%y $0.00
2E2511 COMPLETE 1990 (SP-WT—19A) $36.843.00 || $30.471.16 $410.64 | $30,051.52 $6,371.84 83% 1005 $0.00
262512 COMPLETED 1990 (SP-WM-12/W5-11) $50,512.00 || $44,187.45 $7.006.12 | __ $37,181.33 $6,324.65 87% 1009 $0.00
2E2513 DELETED 1990 (SP-WT-15A/158) $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
262514 BACKFILL SP-OP—34 (D4 Wes() $49.995.00 || $72,236.38 | $12,201.70 | $50,044.68 ($22.24138)] 14404 1004 ($9.949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 || $24.280.44 $2,994.60 | $21,286.04 $10,420.58 7094 1009 $0.00
2E2516 BACKFILL SP—OP-34 (D4 East) $49,99500 || $97,27862 | $21,561.62 | _ $75,716.60 ($47.283.52)] 19504 100% ____ (525,721.90)
262817 BACKFILL 5P-OP—34 (6P-14) $49,995.00 || $49,075.63 $9,020.07 | $40,954.96 $19.07 1005 1004 $9,040.04
2E2518 BACKFILL SP-OP~34 (SH-2) $49,90500 || $53,181.65 | $11,775.07 | $41,406.68 ($3.186.65)] 1069 10094 $8.588.42
262519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| ___ $5,080.00 $3.600.12 $530.73 $3,150.30 $1,380.88 T3% 100% $0.00

SPDUMP SLOFING SUBTOTAL | $2.570,414.47 || $2,484,043.40 | _ $497,828.88 | $1.067,114.62 || __ $105,471.07 96% B81%___ $155,362.18
26201 GUT JP-WO-11 SLOPES $1,000,732.00 || $105,305.86 | __ $10,036.35 | __ $86,120.61 $904,366.14 109 20%|___ $570,084.45
262002 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 || $477.243.00 oA o $0.00
2E2003 8 3A CUT JP-WS-17 SLOPES $2.239,392.00 $0.00 $0.00 $0.00 || $2,239,392.00 oA oA $0.00
2E2J04 CUT JP-PS-22 SLOPES $104,856.00 $0.00 $0.00 $0.00 || $104,656.00 0%y 0% $0.00
262405 CUT JP-WO-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11,160.00 oo oA $0.00
26206 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo 04 $0.00
2E2007 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 o 0%y $0.00
2E2009 DELETED 1990 (JP-W1-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0%y o $0.00
262410 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
262011 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% oy $0.00
262412 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 oA o $0.00
262013 CUT JP-WS08/12 SLOPES $107,508.00 $0.00 $0.00 $0.00 || $107,608.00 0% 0% $0.00
26214 CUT JP-WO-11 SLOPES $721,679.00 || $334,873.65 | $62,038.49 | §$271,737.16 || __ $387,005.35 46% 95 $216,663.88
2E2015 CUT JP-WS-15A/158 SLOPES $157,141.00 || $50,851.37 $5,560.80 | $42,200.51 $106,280.63 32% 100%4 $67.170.49
2E2018 NO WORK PACKAGE ASSIGNED THIS WES # $0.00 $0.00 $0.00 $0.00 $0.00 oA oA $0.00
262017 CUT JP-WS-18A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
262418 NO WORK PACKAGE ASSIGNED THIS WBS # $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0%y 0% $0.00
262419 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0oy ooy $0.00
2E2020 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7.172.00 $2.931.08 $544.81 $2,386.25 $4,24094 1% 100% $4,785.75
262021 CUT JP-WS-19A SLOPES $64,551.00 $7.445.22 $1.347.68 $6,007.54 $57,105.78 12 139 $17,646.85
262022 CUT JP-WS-19B SLOPES $305,761.00 || $240,744.08 | $41,750.06 | _ $198,094.01 $155,016.04 81% 6% $133,026.78
2E2023 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2024 CUT JP-WO-66 SLOPES $268,203.00 || $54,762.06 $9.797.45 | $44,064.61 $203,440.64 21% 100% __ $213,238.39
2E2425 DELETED 1980 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
262428 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% ooy $0.00
~enins ~iTT 15_WO-18/668 SLOPES $100,412.00 || $44,360.03 $8,070.04 | $36,200.69 $50,042.07 24 100 &1 07111
CONFIDENTIAL-=wo-1sreec sLopEs $0.00 $0.00 $0.00 $0.00 20POL-EPA01-0010092%0.%5 ]




DETAIL FOR PTD
JAN., 1982
EEEREEERE A e T A T T T S OF . | REPORTED ] ESTIMATED
o TOTAL COST PTD ACTUAL' | ADTUAL REMAINING  [ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DEBCRIPTION ESTIMATE || ACTUAL COST | FQUIP CREDIT | CASH FLOW |1COST ESTIMATE| SPENT { COMPLETE | AT COMPLETION
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0 oW $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,820.00 $0.00 $0.00 $0.00 $62,620.00 0%y 0% $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,842.00 $0.00 $0.00 $0.00 $45,942.00 0% 094 $0.00
2E2J33 DELETED 1890 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-058B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP DUMP SLOPING SUBTOTAL | $5,768,600.00 $841,143.21  $152,243.73 | $688,890.48 [| $4,927,546.79 15 15 $1,273,587.70

1 2E2 | DUMP SLOPING CATOTAL | $8.805515.06 [| $3.407,707.92 [ $663.483.40 | $2,744,31452 [| $50307,718.04 | 390 379 $1,411,962.37 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-8B-61 TO NP-D8 $77,922.00 $63,344.99 $12,878.08 $50,606.93 $14,577.01 814 0% $0.00
2E3NO2 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177.823.00 $182,140.04 $40,430.62 |  $141,709.52 {$4,317.04) 1029 10094 $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3N04 HAUL SOIL FROM NP-§B-27 TO NP-Dg $51,363.00 $33,609.90 $6,896.74 $26,803.16 $17,683.10 669 094 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $184.07 $0.00 $194.07 $248,229.93 0% 0 $0.00
2E3N08 HAUL SOIL FROM NP-SB-81 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100%] 10094 $9,506.55
2E3NO7 HAUL SOIL FROM SP-DN-81 TO NP-D4 $149,246.00 $122,332.08 $27,960.48 $94,371.68 $26,913.94 8294 10094 $10,211.42
2E3NO08 HAUL SOIL FROM SP-DN-81 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 | $101,882.16 $3,507.58 97 10094 {$20.573.18)
2E3N09 HAUL SOIL FROM SP-DN-81 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $156,275.83 $3,082.16 [ 100 ($13.985.83)
2E3N10 HAUL SOIL FROM SP-DN-81 TO NP-D5 $232,084.00 $148,960.45 $34,067.07 [ $114,893.38 $83,103.55 64 10094 $47.723.62
2E3N11 HAUL SOiL FROM SP-DN-61 TO NP-D10 $210,600.00 $0.00 $0.00 $0.00 $210,600.00 0 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0% 094 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,236.00 $41,868.20 $7.894.30 $33,973.90 $31,366.80 579 100%] $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 10094 100%] $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $99,123.15 $23,191.48 $75,931.60 $37,376.85 73% 1009 $60,568.31
2E3N18 HAUL SHALE FROM NP-W5-31 TO NP-D8 $51.848.00 $0.00 $0.00 $0.00 $51,048.00 0 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $0.00 $0.00 $0.00 $84,240.00 0% 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15.250.07 $62,148.73 $6,465.20 929% 100 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS—-03 TO NP-D2 $81,162.00 $77,163.57 $15,645.08 $61,6508.40 $3,998.43 85% 1009 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 (I 0 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

NP COVER PLACEMENT SUBTOTAL | $2,183,274.13 {| $1.251,742.07 |  $258,172.12 |  $993,669.95 $931,532.06 5T 5294 $192,788.34
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $36,362.82 $6,741.69 $29,621.13 $139,710.18 21% 100% $94,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB  $135,833.00 $147,803.17 $30,438.88 |  $117,364.29 ($11,870.17) 1 1009 $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,260.00 $206,210.99 $44,601.54 |  $161,619.45 $465,058.01 3194 100% $509,749.55
2E3504 HAUL SOIL FROM SP-SB—42 TO SP-D4 $238,862.00 $233,615.42 $52,847.23 |  $180,768.19 $5,046.58 88 100 $57.893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D6 $133,454.00 $43,827.93 $9,476.24 $34,351.69 $89,626.07 33% 48% $61,887.98
2E3508 HAUL SOIL FROM SP-5B-42 TO SP-D8 $164,704.00 $79,800.60 $16,488.41 $63,312.28 $84,903.31 43% 100% $101,391.72
2E3507 HAUL SOIL FROM SP-5B-42 TO SP-D7 $300,498.00 $220,918.54 $51,007.28 | $169,821.20 $79,579.48 74%4 10094 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $372,650.91 $81,966.27 | $280,693.64 $52,871.09 8894 100% $134,837.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $308,735.22 $80,220.00 |  $226,608.22 $140,072.78 699 100 $220,301.78
2E3510 HAUL SOIL FROM SP-5B-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% O $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB—42 $205,110.00 $236,109.02 $56,194.87 |  $179,914.15 ($30,999.02) 1159 ~ 100 $25,195.85
2E3512 SOIL BORAOW (SP-D12) FROM SP-SB—43 $275,568.00 $70.678.38 $13,346.20 $57,232.18 $204,989.62 26%] 509 $161,103.64
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $164,615.25 $25,778.20 | $128,737.05 $107,848.75 50% 10094 $133,624.95
66N EIDE N_Ifljé\'[ BORROW (SP-13A)FROM SP-WS~17 $26,370.00 $°3,073.73 $4,803.27 $19,370.48 $2,306.27 PO |: EPA inan =
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DETAIL FOR PTD
JAN., 1982
IR - T v OF [REPORYED] ESTIMATED
~ TOTAL COST PID ACTUAL ACTUAL REMAINING  |ESTIMATE % VAHIANCE
WEBS ID NO. WORK PACKAGE DESCRIPTION .- . ESTIMATE || ACTUAL COST | EQUIPCREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0 094 $0.00
2E3516 SHALE BORROW SP-PS—01 FROM SP-WS—07 $83,484.00 $54,208.25 $11,198.25 $43,010.00 $20,275.75 65% 100% $33,836.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7.083.07 8294 100 $13,088.48
2E3518 HAUL SHALE FROM SP-W5-07 TO 5P-04 $190,818.00 $167,325.44 $21,841.37 |  $145,484.07 $23,402.56 88% 1009 $45,333.63
2E3S19 HAUL SHALE FROM SP-WS—07 TO SP-D10 $14,368.00 $29,466.81 $6,504.24 $22,872.57 ($15,098.81) 205% 1009 ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7.376.80 $27,499.88 ($19,929.68) 233%) 100% ($16,005.88)
2E3521 HAUL SHALE FROM SP-W8-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 15154 10094 $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3.903,662.00 || $2,483,000.50 | $544,416.35 | $1,038,503.15 ||  $1,420,652.50 84% 868%  $1,697,588.34
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $28.40 $0.00 $26.40 $408,677.60 0% 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,608.00 $0.00 $0.00 $0.00 $243,008.00 094 09 $0.00
2E3403 HAUL SOIL FROM JP-5B-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3405 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094} $0.00
2E3J07 HAUL SOIL FROM JP-5B-84 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 04 094 $0.00
2E3J08 HAUL SOIL FROM JP-5B-84 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0%} 094 $0.00
2E3J10 HAUL SOIL FROM JP-SB-84 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E311 HAUL SOIL FROM JP-SB-54 TO D18 $0.00 $0.00 $0.00 $0.00 $0.00 0] 0 $0.00
2€3)12 HAUL SOIL FROM JP-5B-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,675.77 $6,487.54 $6,576.69 55% 100% $8,152.48
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 094} $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2€3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J19 HAUL SHALE FROM JP-WS~15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%} $0.00
2£3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0w $0.00
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-W5-15TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3425 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0y 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 o 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 094 $0.00
JP COVER PLACEMENT SUBTOTAL |  $667,042,00 $8,089.71 $1.576.77 $8,513.84 $658,952.29 1 194 $8,152.48
[ 2E3 | COVER PLACEMENT CATOTAL | $6,763,878.13 || $3.742,841.28 |  $804,164.24 | $2,938,677.04 ]| $3,011,036.85 | 55%] 619y  $1,898,529.14 |
CONTAM SOIL EXV
2E4ANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $80,855.64 $20,825.18 $68,830.48 $16,648.38 84 9094 $21,273.69
2EANO1A NORTH RIO PAGUATE-EAST $45,800.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1009 1009} $10,453.17
2EANO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,248.14 $35,232.58 $121.28 100% 100% $10,367.42
NP CONTAMINATED SOIL BUBTOTAL |  $197,504.00 $110,815.53 $41,405.84 | $139,209.80 $16,888.47 4.28
l(.:._Q.N FIDE NT IAL-cs—zmsm/aa/sa TO SP-OP-34 $162,633.00 $13,375.73 $26.273.15 $97,102.58 $39,257.27 POL-E PAO 1 OO 1 00944 22)




DETAIL FOR PTD
JAN., 1992
e b T e T T T % OF | AEPORYED | ESTIMATED
. , o T : TOTAL COBT et ACTUAL . .| 'ACTUAL - || HEMAINING |ESTIMATE| % VARIANCE
WBS 1D NO. WOHK PACKAGE DESCRIPTION ' EBTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 034} 094 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0N oW $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35]  $11,432.00 $23,146.83 $5.917.38 $17.220.45 ($11,714.83) 202%] 10094 ($8.940.45)
SP CONTAMINATED SOIL SUBTOTAL | $174,085.00 $146,522.56 $32,190.63 | $114,332.03 $27,542.44 84% 5094 ($28,704.88)
2E4J01 HAUL CS FROM JP-C5-36 TO JP-OP-41 $42,183.00 $52,147.62 $5,972.27 $46,175.35 ($9.964.62) 124% 85% ($12.140.84)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 094 0 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0} $0.00
2E4J04 HAUL CS FROM JP-CS-38 TO JP-OP—42 $7.172.00 $1.403.30 $142.91 $1,260.39 $5,768.70 20 509 $4.651.22
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $53,650.92 $6.115.18 $47.435.74 $6,910.08 8 70 ($7.489.72)
[ 2E4 | CONTAMINATED SOIL CATOTAL |  $432,030.00 ||  $380,888.01 |  $79,711.35 [  $300,077.66 || $51,349.99 | a8y 7194 $5,890.88 |
HIGHWALL RECLAM
2ESNO1 TRIM NP HIGHWALLS $78,067.00 $1,005.96 $190.14 $815.82 $77,961.04 194 100 $64.287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0N 1009 $61,249.00
NP HIGHWALL SUBTOTAL $141,229.00 $1,005.98 $190.14 $815.82 $140,223.04 194 10094 $125,536.18
2E5501 TRIM SP HIGHWALLS $77.047.00 $29,160.64 $0.00 $29,160.84 $47,886.36 389 10094 $34,022.36
2E5502 SCALE SP HIGHWALLS $75.469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 3994 1009 $45,058.37
A SP HIGHWALL SUBTOTAL |  $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 389 10094 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0 100% $0.00
~ JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E5] HIGHWALL CATOTAL { $293,745.00 []  $59.,327.23 | $190.14 [  $50,137.00 [|  "$234,417.77 ] 20U 6654 $204,616.91 |
EROSION CONTROL
2EBNO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0N 0 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0 0N $0.00
AI0 MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E8XO1 DELETED 19980 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 oW o $0.00
. ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E8 | EROSION CONTROL CA TOTAL | $0.00 [] $0.00 | $0.00 | $0.00 | $0.00 | 0% oW $0.00 |
[2E E | ‘ EARTHWORK TASK TOTAL | $30,630,263,08 [] $12,973,343.74 | $2,580,568.60 [ $10,392,745,14 || §17,792,807.34 |- 429 AW $5358.300.64 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTQTAL i $0.00 [[ $0.00 | $0.00 | $0.00 || $0.00 | 094 10094 $0.00 |
=~ 213 ADIT ] $0.00 {] $0.00 | $0.00 | $0.00 ] $000 % ~r i Anma A
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DETAIL FOR PTD
JAN,, 1992
o , R TR e AR | IR W OF |AEPORTED| ESTIMATED |
- R B R P To‘r 0081' FRST 1 » R AcmAL L JECNGTUAL- 1] REMAINING - [ESTIMATE] . % . | ° VARIANCE
WBSIDNO. - ' |WORKPACKAGEDESCRIPTION - .7 "' | ESTMATE || ACTUAL COBT EaUIPcﬂmtf CASH FLOW HOOBT EBTIMATE| 8PENT - | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $353.52 $13.50 $330.00 $15,401.48 294 $0.00
251503 COMPLETE 1900 (H-1 ADIT) $10,002.00 $734.25 $68.18 $676.07 $10,167.75 794 10094 $10.225.93
251504 SEAL VENT HOLES $50,840.00 $11,824.73 $10.00 $11.814.73 $44,815.27 219 1009 $28,942.27
251508 COMPLETE 1900 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
] BP UG ENTRIES ABANDON SUBTOTAL $83,207.00 $12,012.50 $81.74 $12,830.76 $70,384.50 169% 2094 $39,168.20
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 094 0 $0.00
25102 SEAL JP-P5-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 1 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,406.00 $264.45 $10.33 $2654.12 $5,231.65 5 5 $0.00
Il 281 | U4 ENTFIES ABANDON CATOTAL | 88878300 ]| $13.176.05] $02.07]  $13,084.88 | $75,016.08 | 1594 2004 $30,163.20 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,006.00 $161,035.47 $36,761.23 |  $125,174.24 {$20,200.47) 114 10094 $16,401.76
252501 DISPOSE OF SP PIT WATER $03,020.00 $128,155.28 $23,736.58 | $104.418.68 ($34,235.26) 1309 100% {$12,033.68)
252J0101A DISPOSE OF JP WATER-PY01 & PY92 $3062,808.00 $122,318.07 $36,770.03 $35,548.04 $240,480.93 34N 004 $216,848.78
282 . PITWATERCATOTAL |  $508,394.00 $412,408.80 $97.267.84 |  $315,140.08 $185,085.20 849 $221,306.84
SURF STRUC DEM
253N01 COMPLETE 1990 (NP S8URF, STRUC.) $2,047.00 $1.172.41 $0.00 $1,172.41 $1,774.50 1009 $1.774.50
253501 DEMOLISH SP SURFACE STRUCTURES $57,806.00 $48,610.07 $2,490.72 $46,010.35 $9,385,.03 8494 9044 $6,763.39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,086.00 $112,197.78 $3.997.02 | $108.200.78 $2,788.22 9894 ($23,651.54)
283 ) £8 DEMOLITION CA YOTAL $175,820.00 $101,880.26 $6,487.74 $155,302.52 $13,048.74 929% 81 ($15,013.56)
SURF 8TAC DECOM
254XY NOT ASSIGNED _ $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
284 | T B8 DECOM CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00
PERM STRUC
2S5NO1 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 o0 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
255901 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
255502 CONSTRUCT PERMANENT FENCES: 8P AREA $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
8P STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JH|  $41,616.00 $0.00 $0.00 $0.00 $41.616.00 0% $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP BTRUCTURES B8UBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 09 $0.00
[255J08 oonsmucr PERMANENTY FENCES: ALL AREA]  $151,665.00 $140,564.35 $2,426.07 |  $138,138.28 $11,000.65 93% 84 ($12,885.33)
. ALL STRUCTURES BUBTOTAL |  $151,585.00 $140,564.35 $2,426.07 [ $138,138.28 $11,000.85 93% 84 ($12,885.33)
[ 286 . . PEAMANENT BTRUGTUREBCATOTAL |  $193,181.00 || $140,664.35 ]  $2.426.07 | $138,138.28 || $52,618.85 | 73W 67 ($12,885.23)|
[28 17 STRUCTURES TABK TOTAL | $1,066,197.00 || .. $728,000.56 | . $106,279.78 |. . §821,768,04 |1 . $308,190.64 | 809 TEW  $232,578.16
[eeFoREDR - - . |

CONFIDENTALIRE BED & SEED NP FLAT AREAS [_$13700800]] § 37.00126] $8.24] $137.683.02 ][ 27474POL-EPA01-001009633)



JAN., 1892
, o , , % OF [HEPORTED| ESTIMATED
, . TOTAL COST - PTD ACTUAL |~ AOTUAL . REMAINING  |ESTIMATE % VARIANCE
WBS 1D NO, WORK PACKAGE DESCRIPTION | _ESTIMATE . || AGTUAL GOST | EQUIP CREDIT | CASH FLOW |}COST ESTIMATE| SPENT | COMPLETE ] AT COMPLETION
2A1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $20,926.50 84% 80 $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $100,108.67 $8.24 |  $190,100.43 $30,201.33 86% 90% $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $383,458.00 $68,864.76 $173.15 $68,601.61 $204,503.24 1894 669 $259,379.80
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,843.08 $183,336.30 7 5094 $168,760.84
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,1565.70 $0.00 $45,155.70 $9,761.30 82% 100% $9,761.30
SP SEEDING BUBTOTAL |  $616,422.00 $128,731.18 $240.77 |  $128,490.39 $487,690.84 219 7294 $437,801.94
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 094 (I $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
r 2R1 | SEEDING CASUBTOTAL |  $836,732.00 || $318,839.83 [ $240.01 | $318,5900.82 ||  $517,892.17 389 82 $446,089.24 |
1RRIGATION
2RA2NOY DELETED 1690 (IRRIGATION) | 0.00 || $0.00 | $0.00 | $0.00 {| $0.00 | 0% 0% $0.00 |
[2R2s01 |DELETED 1900 {IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 0% 0 $0.00 |
[2R2J01 |DELETED 19890 (IRRIGATION) | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 094 $0.00 |
[ 2R2 | IBRIGATION CA SUBTOTAL | $0.00 [| $0.00 | $0.00 | $0.00 |1 $0.00 | 0| 0] $0.00 |
[zm ] REVEGETATION TASKTOTAL | $836,732.00 [|  $318,339.83 | $240.01 | $318,600.82 || . = $517,862.17 | 3894 of $446,980.24 ]
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5.100.00 $0.00 $0.00 $0.00 $5.100.00 0 0 $0.00
271501 TERRACING SP AREA: 18100 LF $81,175.00 $0.00 $0.00 $0.00 $81,175.00 0% 094 $0.00
2T1Jo1 TERRACING JP AREA : 28000 LF $0.00 $0.00 $0.00 $0.00 $0.00 09} 0 $0.00
2T1 [TERRACING CA SUBTOTAL ' $86,275.00 $0.00 $0.00 $0.00 $86,275.00 0% 0% $0.00
SPECIAL CASES
272501 CUT SP-SW-08 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 09 0% $0.00
272J01 CUT JP-W5-01 SLOPES ~ GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
272404 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2NO1 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,830.00 $22,134.76 $4,310.85 $17.824.11 $792,495.24 39 5% ($356,482.20)
272 |SPECIAL CA BUBTOTAL R $814,630.00 $22,134.78 $4,310.85 $17.824.11 $702,495.24 394 094
[2T [TERRACING/SPECIAL TASK T 1 300080800 || $22.134.78 ] $4,310.65 | $17,824.11 1] ° $878,770,24 | 2% 24 -~ $0.00]
[ 2] CONSTRUCTION TOTAL | $36,418,057.08 |1 $16.280,740.68 | $2.701,130.95 [ $13,860,608.73 || $19.603535.63 | 459 4508 $6,473,941.23 |
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DETAIL FOR PY92

JAN., 1992
: S . . BYez. | ACTUAL- | ACTUAL

W8S ID NO. WORK PAGKAGE DESCRIPTION L ACTUAL COST | EQUIPCREDIT | CASHFLOW .
POL MGMT

1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT ~ PY02 $14.854.00 $0.00 $14,854.09
1P1LOIC $0.00 $0.00 $0.00
1P1LOID $0.00 $0.00 $0.00
f1p |POL MANAGEMENT CA TOTAL I $14,854.09 | $0.00 ] $14,854.09 |
NE

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
1Pz [ENGINEEAING CA TOTAL N $0.00 | $0.00 | $0.00 |
(1p | POL MANAGEMENT TASK TOTAL 1 $14,854.00 | $0.00 | $14,854.00 |
CMC

1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY®0 & PY9 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY82 $66.20 $0.00 $66.20
1C1L058 ENVIRONMENTAL MONITORING: PY92 $2,962.83 $0.00 $2,952.83
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00

fic1 JCONSTRUCTION MANAGEMENT CA TOTAL | $3,019.03 | $0.00 | $3,019.03 |
INTERIM CMC

1C2L01 COMPLETE 1989 (CONST. MGMT)) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL - $0.00 | $0.00 | $0.00 |
CONTINGENCY

1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00

fics [CO-OP AGREEMENT CONTINGENCY CATOTA] $0.00 | $0.00 | $0.00 |

CONFI DENTIALJOTKJN MANAGEMENT TASK TOTAL | $3,019.03 | $0.00 | $3,010.03 | POL_EPAO1 _001 0099



DETAIL FOR PY92

JAN., 1992
' : : ‘ s evez ACTUAL ACTUAL
WES 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | 'CASH FLOW
[ [MANAGEMENT TOTAL ] $1787332 $0.00 | $17,873.12
LCC ADMIN
2L1l01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS {$5.744.08) $0.00 ($5.744.08)
[2ta [LCC COSTSCATOTAL | ($5.744.08)] $0.00 | ($5.744.08)]
2L2L01 COMPLETE 1990 (LCC MOB. G8A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00
2120028 LCC INSURANCE-PY®2 $108,003.00 $0.00 $108,003.00
212103 COMPLETE 1980 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[2L2 |LCC START-UP COSTS CA TOTAL . ST $108,003.00 $0.00 | $108,003.00 |
[2L JLCC ADMINISTRATION TASK TOTAL 1 $102.258.92 | $0.00 | $102,258.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1980 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1980 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1980 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 .
{2M1 [MOBILIZATION CATOTAL | $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $14,832.96 $357.94 $14,275.02
$0.00 $0.00 $0.00
[2m2 [LAND SURVEY CATOTAL - ] $14,032.08 | $357.94 | $14,275.02 |
TRAINING
2M3L01 COMPLETE 1980 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY80 & PY®1 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY92 $5,657.05 $0.00 $5,057.05
[2m3 TLCC TRAINING CA TOTAL o] $5,857.06 | $0.00 | $5,857.05 |
{2m TMOBILIZATION TASK TOTAL R $20,200.01 | . $357.84 | _ $19,93207 ]
[armured 1 dien ]

CONFIDENT | ALTE 1990 (NP HAUL ROADS) T $0.00 | $0.00 | $0.00 | POL-EPA01-0010100




DETAIL FOR PY92
JAN., 1992
L Ceves - TACTUAL | ¢ ACTUAL.

WES ID NO. WORK PACKAGE DESCRIPTION ACTUAL COBT | EQUIPCREDIT | CASH FLOW
2E1NO2 HAUL TO NP PIT: NP-PS-17 $30,843.07 $0.00 $30,843.07
2E1NO3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1NO8 COMPLETED 1990 (NP-PS~16) $0.00 s0.00| - $0.00
2E1NO7 COMPLETE 1880 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N0O9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $2,202.10 $0.00 $2,202.10
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1980 (NP-WS5-18) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL $33,045.17 $0.00 $33,045.17
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-P5-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $14,737.90 $2,716.38 $12,021.62
2E1J02 HAUL JP-PS-23 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-P5-25 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 YO JP-OP—41 $299,038.92 $68,684.28 $230,354.64
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $37,231.10 $8,451.63 $28,779.47
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $83,617.18 $18,002.79 $65,614.39
2E1J08 HAUL JP-WO-07 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS5-08 TO JP-OP—41 $0.00 $0.00 $0.00
2B HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $52,735.08 $12,073.80 $40,661.28
2E1J14 HAUL JP-WS-13/W0O-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

JP BACKFILLING SUBTOTAL . $487,260.18 $109,928.88 $377,331.30
[2E1 |BACKFILLING CA TOTAL | $520,30535]  $109,928.88 | $410,376.47 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,075.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1900 (NP-W0-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2NO7 REGRADE NP-DN-22 $1,056.97 $0.00 $1,856.97
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00

NP DUMP SBLOPING SUBTOTAL $18,429.19 $0.00 $18,420.19
[2E2501 COMPLETED 1880 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00

CONFIDENTIAL

POL-EPA01-0010101



DETAIL FOR PY92
JAN., 1992
PYoR ACTUAL | ACTUAL .

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  GASH FLOW
2E2502 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS—18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-W5-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS—18C/WT-18) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2508A SP—OP—34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS—-08) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $6.371.85 $0.00 $6,371.85
2E2512 COMPLETED 1990 (SP-WM—12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/16B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP—34 (D4 West) $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2518 BACKFILL SP~OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP—34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP—-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1980 (SP—MISCELLANEOUS SLOP| $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL . $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $105,365.86 $19,236.35 $86,120.51
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 8 3A CUT JP-WS—17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-P5-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2)07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-W5-01 SLOPES $0.00 $0.00 $0.00
2E2J08 DELETED 1990 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO—06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS5—08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $17.50 $0.00 $17.59
2E2J15 CUT JP-WS-15A/158 SLOPES $5,080.63 $0.00 $5,089.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS—16A/16B/18C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $7,44522 $1,347.68 $6,097.564
2E2J22 CUT JP-WS-198B SLOPES $16,523.28 $2,706.25 $13,817.01
2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO—68 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2)28 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
$0.00 $0.00 $0.00

CONFIDENT|A | 2Cx1ereec SLOPES

POL-EPA01-0010102



DETAIL FOR PY92
JAN., 1992
. PYe2 | ACTUAL ACTUAL .
WBS ID NO. WORK PACKAGE DESCRIPTION | ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $134,441.56 $23,200.28 $111,161.28

[2E2 [DUMP SLOPING CA TOTAL | $158,242.60 | $23,290.28 | $135,952.32 |
COVER PLACEMEN

2E3NOT HAUL SOIL FROM NP-5B-81 TO NP-D8 $63,344.90 $12,678.06 $50,666.93
2E3NO2 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-5B-27 TO NP-D9 $33,699.80 $6,800.74 $26,803.16
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM NP-SB-81 TO NP-D® $44,865.45 $9.417.00 $35,448.45
2E3NO7 HAUL SOIL FROM SP-DN<81 TO NP-D4 $1,000.00 $0.00 $1,000.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,507.58 $0.00 $3,697.58
2E3N09 HAUL SOIL FROM SP-DN-81 TO NP-D3 $3,082.15 $0.00 $3,082.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $3,903.56 $0.00 $3,903.56
2E3N11 HAUL SOIL FROM SP-DN—61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3.161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $2,176.85 $0.00 $2,176.85
2E3N18 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS—03 TO NP-D3 $6,485.20 $0.00 $6.465.20
2E3N19 HAUL SHALE FROM NP-WS—03 TO NP-D2 $3.998.43 $0.00 $3.998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00

NP COVER PLACEMENT SUBTOTAL . - $182,878.44 $32,153.69 $150,724.75

2E3S01 SOIL BORROW SP-OP-35(SP—D1)FROM SP-SB $7.719.18 $0.00 $7.719.18
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-58 $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3508 HAUL SOIL FROM SP-5B-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-5B-42 TO §P-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $4,471.08 $0.00 $4.471.08
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $8,072.78 $0.00 $8,072.78
2E3510 HAUL SOIL FROM SP-S8-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-5B—42 $i11.48 $0.00 $111.48
2E3512 SOIL BORROW (SP-D12) FROM SP-SB—43 $60,639.95 $11,224.98 $49,414.97
2E3S513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $6.6408.76 $0.00 $6,848.76
CONFIDENTIAL3RROW (SP-13AFROM SP-WS-17 $2,396.27 $0.00 $2,396.27 POL-EPAO01-0010103




DETAIL FOR PY92
JAN., 1992
PYD2 ACTUAL " ACTUAL'

WBS 1D NO. WORK PAGKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $2,875.74 $0.00 $2,875.74
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $7,083.07 $0.00 $7.083.07
2E3518 HAUL SHALE FROM SP-WS—07 TO SP-04 $1.492.55 $0.00 $1.492.55
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS—07 TO SP-10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTOTAL $127,308.07 $16,405.79 $110,992.28
2E3J01 HAUL SOIL FROM JP-SB-563 TO D4 $26.40 $0.00 $26.40
2E3J02 HAUL SOIL FROM JP-5B-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DSA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-5B-84 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB~84 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-5B-64 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 {(JP-5B-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1980 (JP-SB-~54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J18 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00
2E3017 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3019 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS~15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3.J26 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT—02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL $26.40 $0.00 $26.40
{2E3 |COVER PLACEMENT CA TOTAL -] $310,302.91 $48,550.48 | $261,743.43 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-C§-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2EANO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[CO N F | D E NT | AL;-27/za/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00

POL-EPA01-0010104



DETAIL FOR PY92

JAN., 1992
Pvez | ACTUAL |  ACTUAL
WBES ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIP CREDIT | '~ CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-82/32 TO SP-OP-35) $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,387.37 $5,136.84 $17,250.53
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-38 TO JP~OP—42 $0.00 $0.00 $0.00
JP CONTAMINATED 50IL SUBTOTAL $22,387.37 $5,136.84 $17,250.53
[2E4 JCONTAMINATED SOIL CA TOTAL | $22,387.37 | $5,136.84 | $17,250.53 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
8P HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2Es THIGHWALL CA TOTAL | $0.00 | $0.00 | $0.00 |
EROSION CONTRO)
2E6NO1 DELETED 1980 (EROSION ROCK) $0.00 $0.00 $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2EBXO1 DELETED 1980 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS nocx) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E6 JEROSION CONTROL CA TOTAL | $0.00 | $0.00 | $0.00 |
{2 { EARTHWORK TASK TOTAL | $101223823]  $186,91548 | $825,322,75 |
UG ENTRIES ABAN
251NO1 SEAL PW 273 U@ ENTRY: NP SUBTOTAL i $0.00 | $0.00 | $0.00 |
[2s1501 |SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |

CONFIDENTIAL

POL-EPA01-0010105



DETAIL FOR PY92
JAN., 1902
: o PY92 - | ACTUAL ‘ ACTUAL -
WBS iD NO. WORK PAGKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT | . CASH FLOW
251802 SEAL P-10 DECLINE $283.34 $11.92 $271.42
251503 COMPLETE 1980 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP U@ ENTRIES ABANDON SUBTOTAL $283.34 $11.92 $271.42
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS—46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
[251 [UG ENTRIES ABANDON CA TOTAL ] $547.79 | $22.25 | $525.54 |
PIT WATER
252No1 COMPLETE 1880 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY81 & PY92 $4,048.53 $71.54 $3,974.99
252 PIT WATER CA TOTAL . : $4,048.53 $71.54 $3.974.99
SURF STRUG DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2,041.14 $40.79 $2,000.35
253 SSDEMOLITIONCATOTAL . $2,041.14 $40.79 $2,000.35
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 5S DECOM CA TOTAL . ‘ $0.00 $0.00 $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STROCTURES SUBTOTAL N $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL ‘ $0.00 $0.00 $0.00
|2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $2,800.35 $51.66 $2,748.69
ALL STRUCTURES SUBTOTAL $2,800.35 $24.64 $2,775.71
|2s5 | PERMANENT STRUCTURES CA TOTAL 1 $2,800.35 | $51.68 | $2,748.69 |
[2s _ [STRUCTURES TASK TOTAL - 1 $9.43581] - sis6.24] $9,249.57 |
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JAN., 1992
L , ©eve2 - | ACTUAL | ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION . | ACTUALCOST | EQUIPCREDIT | CASH FLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,654.65
2R1502 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2,147.35
2A1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
$P SEEDING SUBTOTAL , . $27.825.13 $123.13 $27,702.00
2R1401 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL i $0.00 $0.00 $0.00
{2R1 [SEEDING CA SUBTOTAL | $27,82513 | $123.13 | $27,702.00 |
IRRIGATION
2R2N01 DELETED 1960 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
(2R2S01 |DELETED 1900 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) | $0.00 $000[ $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL { $0.00 [ $0.00 | $0.00 |
{2R JREVEGETATION TASK TOTAL | - sa7eas13] - s128.13] - $27.702.00]
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 28000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-08 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUING $0.00 $0.00 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272J04 CUT NORTH JP-WS-18 BENCHES $0.00 $0.00 $0.00
2T2Not CUT NP-WO-01 BENCHES—RIO MOQUINO $22,134.76 $4,310.65 $17,824.11
272 SPECIAL CA SUBTOTAL . $22,134.76 $4.310.65 $17,824.11
[oT | TERRACING/SPECIAL TASK ' ] $22,134.76 | sianes] 81782411

[CONSTRUCTION TOTAL ‘ ' | $1.184182.86 | $191,803.44 | $1,002,200,42 |

2 .
éONFIDENTIAL POL-EPA01-0010107

Fe e —————— =




5.2 WORK PACKAGE DISCUSSION

_WP# DESCRIPTION REMARKS

l 1P1LO0IB  POL-Project Management PY-92 on-going;

I 1C1L05B  Environmental Monitoring PY-92 on-going;
1IC1L01B  Engineering/Consulting Service PY-92 on-going;

| 212L02B  LCC Insurance--PY-92 on-going;
2M3L02B Training PY-92 on-going;

I 2M2J01 Surveying-Jackpile Area, PY-92 on-going;

I 255309 Fencing idled,;
251504 Seal P-10 portal completed;

| 262101 JP-WO-11 to Backfill on-going;
2E2J14 Slope JP-WO-11 (near JP-PS-26) pending schedule;

I 2E1J01 Jackpile Haul Roads on-going;

l 2E2J24 Slope JP-WO-66 completed;
2E3807 Soil from SP-SB-42 completed;

I 2E3J22/23  Slope JP-WS-19C on-going;

I 2R1N01/02 Reseed N. Paguate Areas Islléi;t)irelg:gnt;ﬂl
2R1S01/02 Reseed S. Paguate Areas same as above;

I 2S2J01A  Dewater Jackpile Pit on-going;

l 2E1J05 JP-PS-26 to pit : completed,;
2E2J01 JP-WO-11 sloping to backfill on-going;

| 2E2121  IP-WS-19A on-going;

I 2E1J13  JP-WO-03 to backfill on-going;

l 2E1J07 JP-PS-27 to backfill idle;
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5.2 WORK PACKAGE DISCUSSION cont'd

WP# DESCRIPTION REMARKS
2E1J06 JP-WO-10 to backfill in progress
2T2N01 Cut Rio Moquino Bench in progress
2E3N03/04 Shale to NP-D9 area complete;

POL-EPA01-0010109



5.3 WORK PACKAGE CLOSEOUTS
JANUARY, 1992

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for January, 1992

2) New items submitted by Pueblo of Laguna to BIA for final closeout:

WORK PACKAGE # DESCRIPTION
2E2J24 Cut slopes JP-WO-66
2E3S14 Shale Cover SP-WO-13A
2E3S21 Shale Cover SP-WO-10
2E3S01 Topsoil SP-D1
2E4N01 Pit Backfill NP-CS-24
CONFIDENTIAL POL-EPA01-0010110



5.4 CHANGE ORDER SUMMARY

NONE for January, 1992

@)
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WORK
PACKAGE
NUMBER

2L2L01

ZMILO05
2M1L0O6
2M1LO7
2M11.08
2M3LO1

2E1IN11

2EIN12
2S1NO1

251803
251805
252N01

2E2S09
2E2804
2E1NC4
1c2101
252N01

2M2NO1

2EINO1
1P1LO1
1C1L0O5
1C1L.O1
2L21.02
2L1L01
282501
2E1INO3
2E1NO5
2E1INOG
2EINO7
2E2NO4
2EZNO9
2E2S01
2EZ2506
2E2S07
2E2811
2E2812
2E2815
2E2519
2E4807

NFIDENTIAL

& 02B

As of January, 1992

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

MONTH
DESCRIPTION CLOSED
G & A (Mobilization) 2/90
Purchase Small Tools 2/90
Remodel Project Offices 2/90
Recondition Jobsite 2/90
Set Up Shop Facilities 2/90
Operator Training (Mobilization) 2/90
Relocate NP-PS-13 to Pit 2/90
Cut Slopes NP-0P-19 2/90
Seal PW-2/3 Adit 2/90
Seal H-1 Adit 2/90
Plug Drill Holes 2/90
Demolish No. Paguate Structures 2/90
Cut SP-W0-38 Slopes 2/90
Cut SP-W0-14 Slopes 2/90
Haul NP-PS-14 to Pit 2/90
Interim CMC (Mobilization) 4/91
Dewater No. Paguate Pit 7/90
Land Surveying-No. Paguate 7/90
Build No. Paguate Haul Roads 11/90
RPM Office-1st Year Plan 11/90
Environmental Monitoring-lst Year Plan 11/90
CMC & Consulting Services-1st Year Plan 11/90
LCC Insurance-Interim Work 11/90
LCC G & A-1st Year Plan 11/90
Dewater So. Paguate Pit 11/90
NP-PS-18 to No. Paguate Pit 11/90
NP-PS-15 to No. Paguate Pit 11/90
NP-PS-16 to No. Paguate Pit 11/90
SP-PS-01 to No. Paguate Pit 11/90
Slope NP-WO-04 11/90
Slope NP-HW-25 11/90
Slope SP-WO-12A/W0-10 11/90
Slope SP-WS-18C/WT-19 11/90
Slope SP-WT-03 11/90
Slope SP-WT-19A 11/90
Slope SP-WM-12 1.1/90
Slope SP-WT-16/37 11/90
Misc So. Paguate Sloping 11/90
Cleanup SP-CS-62/33 11/90
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WORK
PACKAGE
NUMBER

2E2ZNO03
2E2NO?2
2E2J15
2E3N14
2E3N15
2E3516
2E3S818
2E2NO8
2E3820
2E3N02
2E3N19
2E3N09
2E3N18
2E1NO2
2E3N10
2E1502
2EIN10
2E3N07
2E3S13
2E3S819
2E3NO08
1C1L05A
1P1ILO1A
1C1LO1A
2M2NO01
2M3L02Aa
2L2L02A
2M1X01
2582301
255302
255802
285N02
2E5S02
2E5S01
2E5N02
2E5NOQO1
2E2502
2E1S03
2E2518

NFIDENTIAL

As of January, 1992

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
DESCRIPTION CLOSED
Cut Slopes NP-WS-03 9/91
Cut Slopes NP-WO-02 9/91
Cut Slopes JP-WS-15 9/91
Shale Borrow for NP-D4 9/91
Shale Borrow for NP-D5 9/91
Shale Borrow for SP-PS-01 9/91
Shale Borrow for SP-W0-04 9/91
Cut Slopes NP-WM-12 9/91
SP-38 Shale from SP-WS-07 9/91
Topsoil NP-D2 9/91
Shale Borrow NP-D2 9/91
Topsoil NP-D3 9/91
Shale Borrow NP-D3 9/91
Haul to Pit NP-PS-17 9/91
Soil Borrow NP-D5 9/91
Pit Backfill SP-PS-02 9/91
NP-WT-10 Pit Backfill 9/91
Topsoil to NP-D4 11/91
Topsoil to SP-D1B 11/91
Topsoil to SP-D10 11/91
Topsoil to NP-DI 11/91
PY-91 Environmental Monitoring 12/91
POL Project Management PY-91 12/91
Engineering/Consulting Svcs. PY-91 12/91
Surveying PY-91 12/91
Training PY-91 12/91
LCC Insurance PY-91 12/91
Barricade Road Closure PY-91 12/91
Dewater Jackpile Pit PY-91 12/91
Construct Fences-Jackpile Area 12/91
Construct Fences-S. Paguate Area 12/91
Construct Fences-N. Paguate Area 12/91
Trim S. Paguate Highwalls 12/91
Scale S. Paguate Highwalls 12/91
Trim N. Paguate Highwalls 12/91
Scale N. Paguate Highwalls 12/91
Cut Slopes SP-WS-17 12/91
SP-PS-02 Additional Volume 12/91
Backfill SP-0P-34 (Sh-2) 12/91
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PACKAGE
NUMBER

2E2S817
2E2S516
2E2S814
2581801
2E2NO7
2E4NO1A
2E4NO1B
2E3S811
2E2503
2E2J20
2E3S809
2E3015
2E3508
2E3503
2E3817
2E3502
2E3514
2E2S01
2E3821
2E4NO1
2E23024

CONFIDENTIAL

As of January, 1992

DECRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Backfill SP-0P-34 (SP-14)
Backfill SP-OP-34 (D4 East)
Backfill SP-0P-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East

N. Paguate Backfill-West
Topsoil SP-D11

Cut Slope SP-W0-13B & WS-18A
Cut Slope JP-WO-14

Topsoil SP-D9

Topsoil to H-1 Mine Area
Topsoil to SP-D8

Topsoil to SP-D3

Shale Cover to SP-14
Topsoil to SP-D2

Shale Cover SP-WO-13A
Topsoil SP-D!

Shale Cover SP-W0-10

Pit Backfill NP-CS-24

Cut Slopes JP-WO-66

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91

9/91

9/91

9/91

9/91

9/91
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Some wet weather slowed progress early in the month but conditions did dry out
to where operations ran as per normal. The Rio Moquino bench cut with the
scrapers is expected to be slower than previously-experienced scraper production
due to a confined working place and very tight slope & grading specification.
Dozing work continues to progress as planned although some volume shortfall in the
Jackpile backfill requirements may necessitate finding additional sources to achieve
the final grade but this is not an immediate problem. Cleanup around the crusher
area required bandling more volume to meet specification than was originally
estimated by Jacobs Engineering. Cash outflows are running slightly below 3rd
Year projections to-date, primarily due to less hours worked because of bad
weather. Approximately 16.5 million cubic yards have been moved to-date, which is
one-half of the original volume for the Project. Project is about 1.2 years ahead of
the baseline.

CONFIDENTIAL POL-EPA01-0010115
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for January, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--JANUARY, 1992

7.2 Cooperative Agreement Modification: BIA approval of 3rd Year
Operating Plan, Work Packages, and Revised Project Management
Plan--Effective 12/1/91,

CONFIDENTIAL POL-EPA01-0010117
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 Tribal Building
Reclamanion Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0508 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: February 6, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF JANUARY, 1992

The weather for this month was a factor on the earth moving operations of the Laguna
Construction Company. LCC shutdown for two days due to snowy conditions. The New Year's day
holiday was observed. The drilling contractor has not done any drilling due to the weather.

The scrapers finished hauling topsoil from NP-SB-27 to NP-OP-21, (NP-D9), and started hauling
shale and topsoil to NP-PS-17, (NP-D8). The scrapers were working on the bench cut on the
dumps along the Rio Moquino NP-WO-02, (NP-D8 & NP-D10), but were temporarily interrupted.
During the delay the scrapers started hauling protore from JP-PS-27 to JP-OP-41 (Jackpile Pit).
The scrapers are back working on NP-WO-02 through the end of January.

The trucks have finished hauling protore from JP-PS-26 to JP-OP-41 but in doing so they have
exposed two adits that will need to be sealed and covered. They also cleaned up JP-WO-10 and
JP-CS-36 with the exception of a few piles left on JP-WO-10. The trucks have started clean up in
two areas, JP-WQO-09 around the old crusher area and at JP-WQ-03. They should remain in these
areas through January.

The dozers are split with four pushing waste material from JP-WO-11 into JP-OP-41. Three
dozers working with the scrapers, sloping. Two dozers working with the trucks pushing
contaminated soils at JP-WO-09 and JP-WO-03. One dozer working at P-10 covering up the
underground entrance. The dozers have finished dressing up SP-SB-42.

Weather Station is still off line. All manuals pertaining to the datalogger have been received. No
data is being collected at the present time. The weather station will be set up soon.

No air station filters taken to TMA\Eberline this month. Results from the last group of air filters
has been received and logged in the computer. Requests for Eberline to check materials is done.
All requested material can be released and results have been logged. The equipment and
materials tested were below the NRC release limits. This month two air pumps ran poorly and will
be replaced. The RGM-2 had problems with the printer and 10 days of data were lost. The unit is
now back on line and new printer paper is installed.

Gamma surveys continue to read below twice background in the buildings except for two lunch
trailers which we recommend be put on shale platforms or moved to another location. Gamma
surveys were taken in the field at JP-CS-36 and JP-PS-26 after the trucks finished hauling all
protore to JP-OP-41. The average reading for this area was 58 Micro R/hr.. Some hot spots were
found and cleaned up. Other gamma surveys taken were at JP-WO-09 with a recommendation
that the area be hauled into the pit due to Micro R/hr readings more than ten times background.
The RGM-2 unit has been running ok and data is being logged on the computer.

o] |
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Inspection Report for month of January contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. The weather station was received and is being set up.

2. Sanchez Drilling Co. has not been able to do any drilling due to weather conditions.

3. Radon detectors have been exchanged. Results are in and recorded.

4. TLD badges have been exchanged. Results are pending.

5. Surface and ground water results from Assagai labs are in and recorded.

6. The Reclamation office has obtained a new computer and is in the process

of transferring files to the new computer. The old computer will then be
released to another department at the POL's main building.

FILE: INSP0192.DOC
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